

# **Grant All-Detail Report Buffer Law 2016**

**Grant Title -** 2016 - Buffer Law (Chisago SWCD)

**Grant ID** - P16-7103

**Organization - Chisago SWCD** 

Original Awarded Amount	\$10,000.00	Grant Execution Date	11/10/2015
Required Match Amount	\$0.00	Original Grant End Date	12/31/2017
Required Match %	0%	Grant Day To Day Contact	Craig Mell
<b>Current Awarded Amount</b>	\$10,000.00	Current End Date	12/31/2017

### **Budget Summary**

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$10,000.00	\$10,000.00	\$0.00
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$10,000.00	\$10,000.00	\$0.00

<sup>\*</sup>Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

#### **Budget Details**

						Last	
	Activity					Transaction	Matching
Activity Name	Category	Source Type	Source Description	Budgeted	Spent	Date	Fund
Inventory and Mapping	Inventory/Map	Current	2016 - Buffer Law (Chisago	\$2,024.50	\$2,708.50	6/30/2016	N
	ping	State Grant	SWCD)				
Project Development	Project	Current	2016 - Buffer Law (Chisago	\$7,975.50	\$7,291.50	9/2/2016	N
	Development	State Grant	SWCD)				

Report created on:1/10/19 Page 1 of 3

## **Activity Details Summary**

Activity Details Total Action Count Total Activity Mapped Proposed Size / Unit Actual Size / Unit

## **Proposed Activity Indicators**

Activity Name Indicator Nam	Value & Units	Waterbody	Calculation Tool	Comments
-----------------------------	---------------	-----------	------------------	----------

## **Final Indicators Summary**

Indicator Name	Total Value	Unit

## **Grant Activity**

Grant Activity - Inventory and Mapping				
Description	This grant will be used for mapping the locations within the county that require buffers according to the new law, as well as reviewing the DNR-issued maps.			
Category	INVENTORY/MAPPING			
Start Date	10-Nov-15	End Date	31-May-16	
Has Rates and Hours?	Yes			
Actual Results	As of June 10, 2016			
	Mapping of areas that will need buffers was completed in February. The DNR-issued map was reviewed in May. Suggestions were provided to the DNR.			

Report created on:1/10/19 Page 2 of 3

Grant Activity - Project Development				
Description	This grant will be used to implement the new Buffer Law. Project development will include contacting and meeting with the landowners identified during mapping as needing a buffer according to the new law. It will also include newsletters and other forms of outreach about the buffer law.			
Category	PROJECT DEVELOPMENT			
Start Date	10-Nov-15	End Date	31-Aug-16	
Has Rates and Hours?	Yes			
Actual Results	As of January 19, 2016 The SWCD sent a newsletter on January 20, 2016, to all Chisago County residents with information about the new buffer law. SWCD staff has been talking to cooperators about the new law as they have working with them on other projects.  As of September 6, 2016 Staff spoke with over 30 landowners who have been identified as needing a buffer under the new law. They have spent many hours answering questions about the law, what's required, who is requiring it, etc., both out in the field and in the office.			

#### **Grant Attachments**

Document Name	Document Type	Description
2016 Buffer Law and MAWQCP Grants	Grant Agreement	2016 Buffer Law & MAWQCP - Chisago SWCD
2016 Buffer Law and MAWQCP Grants executed	Grant Agreement	2016 Buffer Law & MAWQCP - Chisago SWCD
Chisago-	Grant	2016 - Buffer Law (Chisago SWCD)
SWCD_FY16CWF_Buffer_MAWQCP_WorkPlan_Approved		
Financial Report	Grant	2016 - Buffer Law (Chisago SWCD)

Report created on:1/10/19
Page 3 of 3